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OL/FMD WEEKLY REPORT

PERIOD ENDING 6 JULY 1988

1, Progress'Reports on Tasks Assigned by or of Interest to
Senior Management:

W M)
None. ‘ .

2. Major Events that Have Occurred During the Preceding/@eek:

a. Status of South Side Chilled Water Lines: No/report,
pending outcome of the 6 July meeting with FMD and Allied
25X1 personnel. | |

b. Parking and Traffic Management: On 1 July, FMD
received the 95 percent review drawings for the West A parking lot

expansion, A formal review with Smith inchman & Grylls will be
25X1 held on 7 July.

c. The work order to install additional Emergency Power
\§“Off (EPO) relays in the second floor computer center, New .
Headquarters Building (NHB), is 95 percent complete. The work
order was initiated because the Emergency Shutdown Relay Cabinet
k/ (ESRC) for the area was at full capacity. When completed, the new
relays will provide expanded shutdown capacity for any additional
Aﬁq Air Handling Units and Power Distribution Modules which may be

25X1° ’installed in the jecond floor south computer center.
25X1

d. On 29 June, the Contracts Staff, FMD/OL, issued an
Invitation for Bids (IFB) for renovations to rooms 4C088 and 4C090

in the New Headquarters Building. The work is being accomplished
U{f;> for the Office of Training and Education, The IFB was sent to five

\ contractors, with bids due by 20 July. The estimated price range
25X1 for the work is between $25,000 and $100,000.

<£=> 0n 30 June, the Contracts Staff, FMD/OL, opened bids
for the renovations to the Office of General Counsel space in the
South Tower of the New Headquarters Bu1ld1ng. Bids were received
from four companles - i
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£. Child'Day Care Center (CDCC) Project: The 90 percent
construction drawings for the relocated CDCC and the revised
Headquarters Compound Master Development Plan were received from

the project architect-engineer on 5 July. An environmental impact
statement to cover the CDCC construction was completed. These

R

documents will be presented to the National Capital Planning “(t
25X1 Commission (NCPC) for revie§\éﬂg~iEProval. | i
2

'g. Significant Component Move Suppo%%! ‘

(1) On 27 June, representatives from FMD, Office of
Information Technology (OIT) and Office of Security (0S) briefed
Office of Technical Service (0OTS) officials on the preparations for
the upcoming OTS move into the NHB. This included the respective
» components capabilities and responsibilities for this move and the
/ﬂ present schedule of events.

25X1 )
25X1

h. Significant Art/Interior Design Projects: A
collection of drawings, prints, paintings and posters, entitled "A
pﬁ/ New Deal for American Art, 1933-1943," is on display from 1 July

(x through 25 August in the Headquarters Exhibit Hall. All works were
) loaned to the Agency by the General Services Administration.
25X1 Art-in-Architecture Program office.

i. sSignificant Customef Service Efforts: On 292 June, the

Mail & Courier Branch, FMD/OL, commenced delivery of daily
newspapers to consolidated distribution points. As a follow-on to
this endeavor, discussions between M&CB and the Publications
Procurement Branch, Maps & Publications Division, Office of
Information Resources, are underway to have the newspaper delivery
.contractor prebundle those newspapers going to the distribution
25X1 points.
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25X1
3. Upcoming Events:
, . A domestic water outage on the north half of the OHB is
~, Scheduled for Saturday, 9 July, from 0600 to 1400 hours. The
. é} outage will affect all restrooms, labs, and waterwﬁountains.
/ o XD Canges = A0 A —
25X1 N | o0 Oxgonssy X 78 Tors—
b 4. Management Activities and Concerns:
a. Safety Division, Office of Medical Services, and
Services, FMD/OL,_representatives met to discuss fleet vehicle
safety and future implications of proposed changes in the ency
25X1 requlations requirinag the certification of drivers. [Agj
25X1
25X1 b. Personnel: reassigned from
Operations to Office of the Chief, FMD. One summer-only employee
25X1 reported to FMD during this period.
/s
25X1 Acting Chief

Facilities Management Division
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